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January 5, 2018

Mr. Jelani Shareem

EPA Region 9 Compliance Officer

75 Hawthorne Street

San Francisco, California 94105-3901
(Email Shareem jelani@epa.gov)

Ms. Kate Rao

EPA Region 9 LCC Project Coordinator
75 Hawthorne Street

San Francisco, California 94105-3901
(Email rao. kate@epa.gov)

SUBJECT: FEDERAL ADMINISTRATIVE ORDER OF CONSENT
EPA DOCKET NO. SDWA-UIC-AOC-2017-0002
PAHALA AND NA‘ALEHU LARGE CAPACITY CESSPOOLS
JULY 1, 2017 THROUGH DECEMBER 31, 2017 SEMI-ANNUAL REPORT

Dear Mr. Shareem and Ms. Rao:

The County of Hawai‘i Department of Environmental Management is submitting this report in
accordance with Section VI, Reporting Requirements, of EPA Docket No. SDWA-UIC-AOC-
2017-002 which requires that Semi-Annual Compliance Reports be submitted to the EPA Region
9 Compliance Officer and EPA Region 9 LCC Project Coordinator twice per year.

As per Item 55 of the Administrative Order of Consent (AOC), this report covers the period of
July 1, 2017, through December 31, 2017.

Due to the separate facilities and multiple milestones, the report has been submitted in a tabular
format for clarity and is provided as ATTACHMENT (1).

Should there be any comments or questions on the report please contact Dora Beck, P.E.,
Wastewater Division Chief, at 808-961-8513 (dora.bec Wil .gov), Lyle H1rota PE.,
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icounty,gov) or my

Wastewater Deputy Division Chlef at 808 961- 8333 (Iy
office at 808-961-8083 (¢coh.cemi@mhawaiicoy %

1 certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, I certify that the information submitted is, to the best of my knowledge and belief,
true, accurate, and complete. I am aware that there are significant penalties for submitting false
information, including the possibility of fines and imprisonment for knowing violations.

Sincerely,

Wllham A. "Kucharski
Director

WK:mef
Attachment

cc: Harry Kim, Mayor

Wilifred M. Okabe, Managing Director
Joseph K. Kamelamela, Corporation Counsel
Diane A. Noda, DEM Deputy Director

Dora Beck, P.E., Wastewater Division Chief
Tessa Berman, EPA Region 9 Counsel

Sina Pruder, P.E., DOH-WWB

Craig Lekven, P.E., Brown & Caldwell

FEDERAL ADMINISTRATIVE ORDER OF CONSENT - EPA DOCKET NO. SDWA-UIC-AOC-2017-0002
PAHALA AND NA‘ALEHU LARGE CAPACITY CESSPOOLS
July 1, 2017 THROUGH December 31, 2017 SEMI ANNUAL REPORT



ADMINISTRATIVE ORDER OF CONSENT
DOCKET SDWA-UIC-AOC-2017-0002
NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: July 1, 2017 through December 31, 2017

Pahala Elderly Apartments Cesspool Replacement Project

Compliance Date

Milestone

Current Status

Pending Actions

Comments

September 28, 2018

Replace Pahala Elderly

1. Bid Process was completed on

Execute Contract and

Contract duration is 180

Apartments with one or 11/30/17. issue Notice to days so project

more [ndividual 2. Contractor Award letter issued Proceed before end completion is expected to

Wastewater Systems on 1/4/18. of February 2018. take place by end of

(IWS’s) and close the August 2018.

existing LCC’s
Per discussion involving
EPA, DOH-WWB and COH-
WWD, the IWS will not be
required to connect to the
new County sewer system
when it is installed.

P3hala Community Cesspool Closure Project

“Compliance Date

Milestone

Current Status

Pending Actions

Comments

August 27, 2017

Complete Phase 1
Environmental Site
Assessment (ESA) and

Preliminary Engineering

Report (PER)

1. Phase | ESA and PER were
transmitted to EPA on 8/25/17.

None.

Phase | ESA indicated that
no further assessment is
recommended for the
proposed WWTP
property.

December 15, 2017

Hold Initial Public
Meeting with Affected
Community

1. Five (5) “Talk Story” sessions
were conducted with the Pahala
community from 12/12/17 to
12/14/17. .

None.

Additional public
meeting(s) to be planned.
Schedule is unknown at
this time, but should be
prior to EA public
comment period.

July 5,2018

Acquire Land for Pahala
Wastewater Treatment

Facility

1. Initial Appraisal Report
Completed 3/16/2017.

Acquire land from
Kamehameha School
via condemnation
process.

Recently, WWD was
informed of the County
requirement that the HRS
343 EA process must be

TBD = To Be Determined

ATTACHMENT (1)
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ADMINISTRATIVE ORDER OF CONSENT

DOCKET SDWA-UIC-AOC-2017-0002

NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: July 1, 2017 through December 31, 2017

Pahala Community Cesspool Closure Project

Compliance Date

Milestone

Current Status

Pending Actions

Comments

2. Second Appraisal (at the County’s
choice) was completed on 7/19/17.

completed prior to land
acquisitions.

September 11, 2018

Complete Environmental
Information Document
(EID) and submit to EPA

1. Brown & Caldwell (Program
Manager for COH), subconsuitant
Wilson Okamoto, COH-WWD, EPA
and ERG participated in conference
call on 12/19/17 to discuss roles
and details of the EID process.

2. Preparation of draft EA/EID in
progress.

Action Items from
12/19/17 conference
call:

1. EPA to provide
response comments
to WO on 1/12/18.
2. ERG to review TOC
drafted by Wilson

Okamoto.

May 24, 2019 Complete Design of New | 1. Preparing Consultant Contract to | TBD
Collection System begin this scope of work.

September 18,2019 | Complete Design of TBD TBD Pending 90% NEPA/EA
Pahala Wastewater Completion
Treatment Plant (WWTP)

May 20, 2021 Complete Construction of | TBD TBD Pending WWTP Design
Pahala WWTP Completion

June 30, 2021 Connect Existing TBD TBD Pending WWTP
Collection System to the Construction Completion
New Pahala WWTP and
close existing LCC’s.

December 16, 2021 Replace the Existing - TBD TBD Pending Construction

Collection System and
connect the New
Collection System to the
New Pahala WWTP

Completion of New
Collection System

TBD = To Be Determined

ATTACHMENT (1)
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ADMINISTRATIVE ORDER OF CONSENT

DOCKET SDWA-UIC-A0C-2017-0002

NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: July 1, 2017 through December 31, 2017

Na‘alehu Community Cesspool Closure Project

Compliance Date

Milestone

Current Status

Pending Actions

Comments

January 4, 2018

Complete Phase 1
Environmental Site
Assessment (ESA)

1. Phase | ESA was transmitted to
EPA on 10/20/17.

None.

Phase | ESA indicated that
no further assessment is
recommended for the
proposed WWTP property

May 28, 2018

Hold Initial Public
Meeting with Affected
Community

TBD

Discuss approach

with CM Maile David.

Possibly hold an initial
meeting in February 2018.

June 27,2018

Acquire Land for Naalehu
Wastewater Treatment
Facility

1. Appraisal Report has been
completed.

2. Offer was made to owner of
property planned for effluent
disposal.

Acquisition of DLNR
property planned for
the WWTP facility.

Recently, WWD was
informed of the County
requirement that the HRS
343 EA process must be
completed prior to land
acquisitions.

October 25, 2018 Complete Preliminary None. Pending initial public
Engineering Report (PER) meeting.

October 5, 2019 Complete Environmental | 1. Preparing Consultant Contract to | None. Pending 30% to 60% PER
Assessment for Na‘alehu begin this scope of work. Completion, and initial
Wastewater Treatment public meeting.
Plant (WWTP)

June 28, 2020 Complete Design of TBD 8D Pending 30% PER and 30%
Naalehu Wastewater EA Completion.
Treatment Plant (WWTP)

July 21, 2020 Complete Designof New | TBD TBD Pending 100% PER
Collection System Completion.

February 28, 2022 Complete Construction of | TBD TBD Pending Design
the New Na‘alehu WWTP Completion

TBD = To Be Determined

ATTACHMENT (1)
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ADMINISTRATIVE ORDER OF CONSENT

DOCKET SDWA-UIC-AO0C-2017-0002

NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: July 1, 2017 through December 31, 2017

Na‘alehu Community Cesspool Closture Project

Compliance Date

Milestone

Current Status

Pending Actions

Comments

Aprit 17, 2022 Connect Existing TBD T8D Pending WWTP
Wastewater Collection Construction Completion
System to the new WWTP
and close existing LCC's

September 30, 2022 | Replace the existing TBD TBD Pending Completion of

Collection System with a
new Collection System
and connect to the new
Na‘alehu WWTP

new Collection System
Design

TBD = To Be Determined

ATTACHMENT (1)
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